



Project Name		Project Manager		Project Start		Project End		Project Status		Project Description		Project Location		Project Budget		Project Risk		Project Impact		Project Notes	
ID	Name	Lead	Co-Lead	Start	End	Phase	Progress	Health	Priority	Details	Region	Country	Est. Cost	Actual Cost	Level	Score	Benefits	Challenges	Comments		
001	Project A	John Doe	Jane Smith	2023-01-01	2023-03-31	Completed	100%	Green	High	Major infrastructure project in Region X.	Region X	Country A	\$10M	\$10M	Low	95	Improved infrastructure, economic growth.	Weather delays, budget overruns.	Completed on time and within budget.		
002	Project B	John Doe	Jane Smith	2023-04-01	2023-06-30	In Progress	75%	Yellow	Medium	Infrastructure project in Region Y.	Region Y	Country B	\$8M	\$7M	Medium	80	Partial completion, some delays.	Supply chain issues.	Progressing well with minor setbacks.		
003	Project C	John Doe	Jane Smith	2023-07-01	2023-09-30	Not Started	0%	Red	Low	Infrastructure project in Region Z.	Region Z	Country C	\$5M	\$0M	High	60	Not yet started, high risk.	Unclear requirements, funding issues.	Needs more planning and resources.		
004	Project D	John Doe	Jane Smith	2023-10-01	2023-12-31	On Hold	0%	Grey	Medium	Infrastructure project in Region W.	Region W	Country D	\$3M	\$0M	Low	70	On hold due to budget constraints.	Low priority, funding not secured.	Re-evaluating feasibility.		