



Project Information		Location		Dates		Status		Priority		Impact		Budget		Reporting		Compliance		Risk		Other	
Project ID	Project Name	Country	Region	Start Date	End Date	Phase	Progress %	Priority Level	Impact Score	Budget (USD)	Reporting Period	Compliance Status	Risk Level	Other Info	Notes	Comments	Next Steps	Responsible Party	Contact Info	Approval Status	Approval Date
001	Project Alpha	USA	North	2023-01-01	2023-12-31	Phase 1	100%	High	95	1,000,000	Q1-2024	Compliant	Low	Project Alpha - Phase 1 completed successfully.	Final report submitted.	Review and close project.	John Doe	john.doe@wwf.org	Approved	2024-01-15	
002	Project Beta	USA	South	2023-02-01	2024-01-31	Phase 2	80%	Medium	85	500,000	Q2-2024	Compliant	Medium	Project Beta - Phase 2 progress on track.	Minor delays in procurement.	Complete procurement and start Phase 3.	Jane Smith	jane.smith@wwf.org	Approved	2024-02-01	
003	Project Gamma	USA	West	2023-03-01	2024-02-28	Phase 1	60%	High	90	750,000	Q3-2024	Compliant	Low	Project Gamma - Phase 1 progress good.	Review budget for Phase 2.	Finalize Phase 1 and start Phase 2.	Mike Johnson	mike.johnson@wwf.org	Approved	2024-03-01	
004	Project Delta	USA	East	2023-04-01	2024-03-31	Phase 1	40%	Medium	80	600,000	Q4-2024	Compliant	Medium	Project Delta - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Sarah Lee	sarah.lee@wwf.org	Approved	2024-04-01	
005	Project Epsilon	USA	North	2023-05-01	2024-04-30	Phase 2	70%	High	92	800,000	Q1-2025	Compliant	Low	Project Epsilon - Phase 2 progress on track.	Review Phase 3 requirements.	Complete Phase 2 and start Phase 3.	David Kim	david.kim@wwf.org	Approved	2024-05-01	
006	Project Zeta	USA	South	2023-06-01	2024-05-31	Phase 1	50%	Medium	82	550,000	Q2-2025	Compliant	Medium	Project Zeta - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Emily White	emily.white@wwf.org	Approved	2024-06-01	
007	Project Eta	USA	West	2023-07-01	2024-06-30	Phase 2	65%	High	88	700,000	Q3-2025	Compliant	Low	Project Eta - Phase 2 progress good.	Review budget for Phase 3.	Finalize Phase 2 and start Phase 3.	Frank Green	frank.green@wwf.org	Approved	2024-07-01	
008	Project Theta	USA	East	2023-08-01	2024-07-31	Phase 1	30%	Medium	75	450,000	Q4-2025	Compliant	Medium	Project Theta - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Grace Brown	grace.brown@wwf.org	Approved	2024-08-01	
009	Project Iota	USA	North	2023-09-01	2024-08-31	Phase 2	75%	High	90	850,000	Q1-2026	Compliant	Low	Project Iota - Phase 2 progress on track.	Review Phase 3 requirements.	Complete Phase 2 and start Phase 3.	Henry Black	henry.black@wwf.org	Approved	2024-09-01	
010	Project Kappa	USA	South	2023-10-01	2024-09-30	Phase 1	45%	Medium	78	500,000	Q2-2026	Compliant	Medium	Project Kappa - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Ivy Gray	ivy.gray@wwf.org	Approved	2024-10-01	
011	Project Lambda	USA	West	2023-11-01	2024-10-31	Phase 2	60%	High	85	650,000	Q3-2026	Compliant	Low	Project Lambda - Phase 2 progress good.	Review budget for Phase 3.	Finalize Phase 2 and start Phase 3.	Jack Blue	jack.blue@wwf.org	Approved	2024-11-01	
012	Project Mu	USA	East	2023-12-01	2024-11-30	Phase 1	35%	Medium	72	400,000	Q4-2026	Compliant	Medium	Project Mu - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Karen Red	karen.red@wwf.org	Approved	2024-12-01	
013	Project Nu	USA	North	2024-01-01	2025-01-31	Phase 2	70%	High	88	750,000	Q1-2027	Compliant	Low	Project Nu - Phase 2 progress on track.	Review Phase 3 requirements.	Complete Phase 2 and start Phase 3.	Leo Purple	leo.purple@wwf.org	Approved	2025-01-01	
014	Project Xi	USA	South	2024-02-01	2025-02-28	Phase 1	40%	Medium	75	450,000	Q2-2027	Compliant	Medium	Project Xi - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Mia Orange	mia.orange@wwf.org	Approved	2025-02-01	
015	Project Omicron	USA	West	2024-03-01	2025-03-31	Phase 2	65%	High	85	600,000	Q3-2027	Compliant	Low	Project Omicron - Phase 2 progress good.	Review budget for Phase 3.	Finalize Phase 2 and start Phase 3.	Noah Yellow	noah.yellow@wwf.org	Approved	2025-03-01	
016	Project Pi	USA	East	2024-04-01	2025-04-30	Phase 1	30%	Medium	70	350,000	Q4-2027	Compliant	Medium	Project Pi - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Olivia Pink	olivia.pink@wwf.org	Approved	2025-04-01	
017	Project Rho	USA	North	2024-05-01	2025-05-31	Phase 2	75%	High	90	800,000	Q1-2028	Compliant	Low	Project Rho - Phase 2 progress on track.	Review Phase 3 requirements.	Complete Phase 2 and start Phase 3.	Peter Green	peter.green@wwf.org	Approved	2025-05-01	
018	Project Sigma	USA	South	2024-06-01	2025-06-30	Phase 1	45%	Medium	78	500,000	Q2-2028	Compliant	Medium	Project Sigma - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Quinn Blue	quinn.blue@wwf.org	Approved	2025-06-01	
019	Project Tau	USA	West	2024-07-01	2025-07-31	Phase 2	60%	High	85	650,000	Q3-2028	Compliant	Low	Project Tau - Phase 2 progress good.	Review budget for Phase 3.	Finalize Phase 2 and start Phase 3.	Rachel Red	rachel.red@wwf.org	Approved	2025-07-01	
020	Project Upsilon	USA	East	2024-08-01	2025-08-31	Phase 1	35%	Medium	72	400,000	Q4-2028	Compliant	Medium	Project Upsilon - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Samuel Purple	samuel.purple@wwf.org	Approved	2025-08-01	
021	Project Phi	USA	North	2024-09-01	2025-09-30	Phase 2	70%	High	88	750,000	Q1-2029	Compliant	Low	Project Phi - Phase 2 progress on track.	Review Phase 3 requirements.	Complete Phase 2 and start Phase 3.	Tina Orange	tina.orange@wwf.org	Approved	2025-09-01	
022	Project Chi	USA	South	2024-10-01	2025-10-31	Phase 1	40%	Medium	75	450,000	Q2-2029	Compliant	Medium	Project Chi - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Uma Yellow	uma.yellow@wwf.org	Approved	2025-10-01	
023	Project Psi	USA	West	2024-11-01	2025-11-30	Phase 2	65%	High	85	600,000	Q3-2029	Compliant	Low	Project Psi - Phase 2 progress good.	Review budget for Phase 3.	Finalize Phase 2 and start Phase 3.	Victor Pink	victor.pink@wwf.org	Approved	2025-11-01	
024	Project Omega	USA	East	2024-12-01	2025-12-31	Phase 1	30%	Medium	70	350,000	Q4-2029	Compliant	Medium	Project Omega - Phase 1 progress slow.	Identify causes of delay.	Accelerate Phase 1 progress.	Wendy Green	wendy.green@wwf.org	Approved	2025-12-01	