
Vietnam yellowfin tuna FIP Legend for Quarterly Activity Tracking1

Workplan Tracking Green=expected progress being made (i.e., activity has begun, and expected milestones, deliverables and specified timeline are being met as planned).

Updated Jun 3, 2015 Yellow=progress is below expectation (i.e., activity has begun, but expected milestones and deliverables have been delayed by 6 - 12 months, and specifed timeline is not being met).

Red= inadequate progress (activity has begun, but expected milestones and deliverables have been delayed by > 12 months, and specified timeline is not being met.)
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1.1.2 Reference Points

<60 for bigeye 

tuna, >80 for 

yellowfin tuna

Pre-assessment and 

actions defined in TOR
stock

Activity 1.1:1 WCPFC would have to 

set explicit limit reference points 

which are consistent with the MSC 

definition of BLIM (0.2 B0), and for 

these to be applied to the harvest 

strategy (1.2.1)

WCPFC/ MARD/ 

RIMF M
1

M
2

Milestone 1: MARD/RIMF participating 

in SC WGs and WCPFC general session 

discussions on reference points MARD 

participate in the Plenary session of 

WCPFC meeting but not the SC WGs 

meeting due to shortage of budget for 

RIMF to participate.

The same as quarter 4 of 2013 The same as quarter 1 of 2014 The same as quarter 1 of 2014 The same as quarter 1 of 2014

Milestone  2: Setting of LRPs and TRPs at 

WCPFC for all species (YFT, BET): This is 

depended on WCPFC. 
31/3/2015

1.1.1.  Stock Status ; 1.1.3; 

1.2.1
<60

Pre-assessment and 

actions defined in TOR

Activity 1.1.2: An effective rebuilding 

strategy would have to be 

implemented for bigeye tuna. This 

will require CCM and CNMs to 

implement effective measures, but 

could only be achieved in the much 

longer term, i.e. 5-10 years, or 

greater;  

MARD/RIMF M
3

M
4

 (
an

n
u

al
 r

e
vi

si
o

n
) Milestone 3: MARD/RIMF participating 

in SC WGs for the revision of the core 

WCPFC CMM on bigeye and yellowfin 

strategy MARD participate in the 

Plenary session of WCPFC meeting but 

not the SC WGs meeting due to shortage 

of budget for RIMF to participate.

Milestone 4: Catch and / or effort 

limits set for bigeye and yellowfin 

tuna for Vietnam consistent with 

WCPFC methodology (either 2001-

2004 levels or an alternative) and 

based on an historic reference point. 

Negotiation between VN and WCPFC 

has not been done, so VN hasn't 

applied  WCPFC methodology yet.

The same as quarter 1 and 2 of 

2014

The same as quarter 1 and 2 of 

2014
The same as quarter 1 and 2 of 2014 31/12/2018

1.2.3 Information 60-80 5 Pre-assessment and 

actions defined in TOR
stock

Activity 1.2.1: Continue to improve 

national data collection and 

monitoring at all levels

DECAFIREP/ sub 

DECAFIREP / 

fishermen

M
5,

 M
6,

 M
7

, M
8

WPEA project enlarged the data 

collection sysytem from 3 

provinces to 9 provinces

WPEA project enlarged the data 

collection sysytem from 3 provinces to 9 

provinces

WPEA project enlarged the data 

collection sysytem from 3 provinces 

to 9 provinces

WPEA project has organized the 

Catch assessment workshop in 

June 24th to assess the data 

collection work in all 9 provinces 

and estimate the catch for 2013.

Data collection on-going in 9 

provinces under WPEA project

Data collection on-going in 9 provinces under 

WPEA project

Milestone 5: Logbook coverage > 75% 

for LL and HL, and improved coverage of 

other fisheries; Milestone 6: Port 

sampling for key gear types 

implemented in all main 

ports/provinces; Milestone 7: Tuna 

vessel register operational at Provincial 

level linked to National recording 

system; Milestone 8: National tuna data 

collection system implemented and fully 

effective 

31/12/2015

1.2.1 Harvest strategy <60
Pre-assessment and 

actions defined in TOR
stock

Activity 1.3.1 Implementation of a 

compatible harvest strategy in 

Vietnam waters (and compliance 

with CMMs), which would include 

longline, purse seine and other gears 

(including handline and gillnet) , and 

would be consistent with Vietnam’s 

obligations developed through any 

future changes to 2012-01

WCPFC/MARD/DECAF

IREP/sub DECAFIREP

No havest strategy existed yet. 

Only one output target is: by 

2016 total catch for BET and YFT 

is 19.000 tons, total line boats is 

1940, by 2020 total catch for 

BET and YFT is 21.000 tons, 

total line boats is 2.000 

(Decision no. 3465/QD-BNN-

TCTS)

No havest strategy existed yet. Only 

one output target is: by 2016 total catch 

for BET and YFT is 19.000 tons, total line 

boats is 1940, by 2020 total catch for 

BET and YFT is 21.000 tons, total line 

boats is 2.000 (Decision no. 3465/QD-

BNN-TCTS)

No havest strategy existed yet. Only 

one output target is: by 2016 total 

catch for BET and YFT is 19.000 tons, 

total line boats is 1940, by 2020 total 

catch for BET and YFT is 21.000 tons, 

total line boats is 2.000 (Decision no. 

3465/QD-BNN-TCTS)

No havest strategy existed yet. 

Only one output target is: by 2016 

total catch for BET and YFT is 

19.000 tons, total line boats is 

1940, by 2020 total catch for BET 

and YFT is 21.000 tons, total line 

boats is 2.000 (Decision no. 

3465/QD-BNN-TCTS)

No havest strategy existed yet. 

Only one output target is: by 2016 

total catch for BET and YFT is 

19.000 tons, total line boats is 

1940, by 2020 total catch for BET 

and YFT is 21.000 tons, total line 

boats is 2.000 (Decision no. 

3465/QD-BNN-TCTS)

No havest strategy existed yet. Only one 

output target is: by 2016 total catch for BET 

and YFT is 19.000 tons, total line boats is 

1940, by 2020 total catch for BET and YFT is 

21.000 tons, total line boats is 2.000 

(Decision no. 3465/QD-BNN-TCTS)

Milestone 9: Vietnam compliant with 

CMM 2008-01, CMM 2012-01 or any 

subsequent amendment

31/3/2016

1.2.1 Harvest strategy <60
Pre-assessment and 

actions defined in TOR
stock

Activity 1.3.2: Setting a monitoring 

system in place (consistent with 

CMM 2010-03) which evaluates the 

effectivness of the management 

measures

WCPFC/MARD/DECAF

IREP/sub DECAFIREP

M
10

 (a
nd

 a
nn

ua
l r

ev
is

io
n)

Milestone 10: Compliance 

reporting and annual report on 

the effectiveness of the CMM. 

Done by MARD

No monitoring system to evaluate the 

efectiveness of the management 

measures

No monitoring system to evaluate 

the efectiveness of the management 

measures

No monitoring system to evaluate 

the efectiveness of the 

management measures

No monitoring system to evaluate 

the efectiveness of the 

management measures

No monitoring system to evaluate the 

efectiveness of the management measures
31/12/2018

1.2.2 Harvest control rules 

and tools
<60

Pre-assessment and 

actions defined in TOR

Activity 1.3.3. Establishing national 

harvest control rules (input and 

output restrictions) across the range 

of tuna fisheries which allow for limits 

to be implemented as reference 

points are approached. The rules and 

tools will need to take account of best 

practice examples to illustrate their 

appropriateness (eg overall capacity 

limits, quotas and closed seasons)

MARD/DECAFIREP/su

b DECAFIREP/fishers
/ / / / /

M
11

M
12

Data collection is on-going but 

no referent point has been 

idetified yet

Data collection is on-going but no 

referent point has been idetified yet

Data collection is on-going but no 

referent point has been idetified yet

Data collection is on-going but no 

referent point has been idetified 

yet

Data collection is on-going but no 

referent point has been idetified yet

Milestone 11: Workshop on exploring options 

for input (effort) and output (quotas) for 

longline and handline fisheries based on TRPs 

and LRPs and CMM 2012-01 (years 2001-

2004 levels). Data collection is on-going but 

no referent point has been idetified yet

Milestone 12: Establishing a framework 

within which harvest control rules would 

be set and delegating appropriate 

responsibilities to the Provinces

Milestone 13: Introduction Vietnamese 

management measures for all tuna 

fisheries in Vietnam; Milestone 14: 

Fisher awareness programme

Milestone 15: Undertake and assess 

evidence that the measures established 

are effective

31/12/2017

2.1.3, 2.2.3 <60, 60-80
Pre-assessment and 

actions defined in TOR
fishery

Activity 2.1.1 Document the catch of 

bigeye tuna, shark, billfish, baitfish 

and other species in the handline and 

longline fisheries (See FIP action 

2.1.3). Note that there are already 

WCPFC CMMs in place that require 

selected pelagic shark species 

catches to be recorded

DECAFIREP/sub 

DECAFIREP/RIMF/Fish

ers/buyers/WPEA2

M
16

, M
17

, M
18

The catch of bigeye tuna, shark, 

billfish in the handline and 

longline fisheries are collected 

and documented under WPEA 

project but not baitfish and other 

species yet

The catch of bigeye tuna, shark, billfish 

in the handline and longline fisheries are 

collected and documented under WPEA 

project but not baitfish and other species 

yet

The catch of bigeye tuna, shark, 

billfish in the handline and longline 

fisheries are collected and 

documented under WPEA project but 

not baitfish and other species yet

The catch of bigeye tuna, shark, 

billfish and other species  in the 

handline and longline fisheries are 

collected and documented under 

WPEA project but not baitfish yet

The catch of bigeye tuna, shark, 

billfish and other species  in the 

handline and longline fisheries are 

collected and documented under 

WPEA project but not baitfish yet

The catch of bigeye tuna, shark, billfish and 

other species  in the handline and longline 

fisheries are collected and documented under 

WPEA project but not baitfish yet

Milestone 16: Establish an observer 

scheme to monitor all catches of 

retained species and document the level 

of discarding from the handline and 

longline fisheries; Milestone 17:  Extend 

port sampling procedures to cover 

retained species (and informed by the 

observer scheme); Milestone 18: 

Document observer data and port 

sampling verification, and prepare 

summary reports of main and 

vulnerable species (retained) 

interactions other than bigeye tuna; 

31/12/2015

2.1.2, 2.2.3 <60, 60-80
Pre-assessment and 

actions defined in TOR
fishery

Activity 2.1.2: Undertake retained 

species and bycatch management 

strategy for all billfish and bait stocks 

(eg squid and flying fish) and any 

other retained or bycatch species, if 

data shows catch rates to be 5% or 

more

MARD/RIMF/NIO, 

DECAFIREP/sub 

DECAFIREP/VINA 

TUNA/WWF/ fishers & 

processors

/ / / / / /

There was Action Plan for 

Marine Turtles but expired by 

2011. Need to renew the turtle 

Action Plan and create Shark 

Action Plan

There was Action Plan for Marine Turtles 

but expired by 2011. Need to renew the 

turtle Action Plan and create Shark 

Action Plan

There was Action Plan for Marine 

Turtles but expired by 2011. Need to 

renew the turtle Action Plan and 

create Shark Action Plan

There was Action Plan for Marine 

Turtles but expired by 2011. Need 

to renew the turtle Action Plan and 

create Shark Action Plan

There was Action Plan for Marine 

Turtles but expired by 2011. Need 

to renew the turtle Action Plan and 

create Shark Action Plan

Wait for the restructure of DECAFIREP to be 

settled before we can identify who to work 

with. Plan to coopertae with IUCN on Turtle 

Action Plan

Milestone 19: Training in risk 

assessment and the application of 

EAFM

Milestone 20: Workshop to determine 

risks applying the risk based framework 

(SICA and PSA)

Milestone 21: Workshop to analayse risk mitigation 

strategies

Milestone 22: Implement retained 

species mitigation measures (other than 

those covered already by CMMs) where 

necessary

Milestone 23: Evaluate the 

effectiveness of management 

mitigation measures for vulnerable 

retained and bait species

31/12/2017

2.1.2, 2.3.1, 2.3.2 <60, 60-80

Activity 2.2.1. If certain sharks (silky, 

mako and thresher  sharks) are 

proved to be found in the fishery and 

are retained in the LL and HL 

fisheries, implement a partial 

strategy consistent with CMM 2010-

07. Implement full strategy to 

prevent the retention capture of 

oceanic whitetips (CMM 2011-

03/CITES App 2) and scalloped, great 

and smooth hammerheads (CITES 

App 2);

MARD/WWF/VINATU

NA/DECAFIREP/sub 

DECAFIREP/fishers 

and processors

/ / / / / /

M
24

, M
25

M
26

Species situation not known yet 

to decise further action. Wait for 

the observer program.

Species situation not known yet to 

decise further action. Wait for the 

observer program.

Species situation not known yet to 

decise further action. Wait for the 

observer program.

Species situation not known yet to 

decise further action. Wait for the 

observer program.

Species situation not known yet to 

decise further action. Wait for the 

observer program.

Species situation not known yet to decise 

further action. Wait for the observer 

program.

Milestone 24: Implement shark CMMs 

2010-07 and CMM 2011-03/CITES App 

2; Milestone 25: Ensure that all shark 

species are covered under observer 

reporting above

All species including shark species were 

recorded under observer program. 

WWF and DECAP is working on the 

study of shark fishing, comsumption, 

trading in Vietnam to aim at managing 

sharks. Final aim could be shark 

National Action Plan (NAP). One section 

for shark will be organized together with 

National workshop for marine turtles in 

July.

Milestone 26: Fisher awareness 

programme Will be implemented after 

the shark study completed.

Milestone 27: Evaluate the 

effectiveness of management measures 

for shark species identified in the CMMs 

and CITES 

31/3/2106

2.3.1, 2.3.2 60-80

Activity 2.3.1. Monitor and 

implement a turtle management 

mitigation policy

MARD/WWF/VINATU

NA/DECAFIREP/sub 

DECAFIREP/fishers

/ /

M
28

, M
29

M
30 /

M
31

Milestone 28: Ongoing monitoring of 

turtle bycatch and life status in the 

handline and longline fisheries 

(Milestone 13 and 15); Milestone 29: 

Implement effective management 

mitigation measures for turtles which 

are consistent with national and 

international (WCPFC) obligations. 

No fund for this activity yet

Milestone 30: Fisher awareness 

programme. There are Circular 01 

and Decree 103 for protect sea 

turtles

The observer program will be 

implemented in the next quarter. 

Milestone 31: Evaluate the effectiveness of 

management mitigation measures for turtles 

based on best practice Wait for observer 

results

31/12/2014

2.4.1, 2.4.3 >80, 60-80

Activity 2.4.1. Incorporate a 

requirement to record gear losses 

into the national observer 

programme

DECAFIREP/DECAFIRE

P/sub 

DECAFIREP/fishers

/ / / / / /

M
32

This activity on hold until 

observer program is 

implemented

This activity on hold until observer 

program is implemented

This activity on hold until observer 

program is implemented

This activity on hold until observer 

program is implemented

This activity on hold until observer 

program is implemented

10 Observers have been trained in Dec 23-27 

and to be out at sea in Jan 2015. They are 

asked to record gear losses.

Milestone 32: Gear losses incorporated 

into observer reporting
31/12/2014

2.5.1 <60

Activity 2.5.1. Assess the ecosystem 

impact for the Vietnam EEZ /South 

China Sea Sub region

RIMF/WPEA/SPC / / / / / / / /

M
33

, M
34

No fund for this activity yet No fund for this activity yet No fund for this activity yet No fund for this activity yet No fund for this activity yet No fund for this activity yet

Milestone 33: Collection of biological 

samples to adequately assess Pacific 

ecosystems ; Milestone 34: Training in 

ecosystem modeling

Milestone 35: Ecosystem analysis and reporting to 

support adoption of EAFM 
31/12/2016

CBB 4.2.1.2 N/A
Pre-assessment and 

actions defined in TOR
fishery

Activity 3.1.1: Clarification of 

Vietnam's status within the 

convention, and extension of the 

convention area to Vietnam

WCPFC/MARD / / / / / / / /

Vietnam is still in the process of 

discussing with WCPFC to be 

official member.

Vietnam is still in the process of 

discussing with WCPFC to be official 

member.

Vietnam is still in the process of 

discussing with WCPFC to be official 

member.

Vietnam is still in the process of 

discussing with WCPFC to be 

official member.

Vietnam is still in the process of 

discussing with WCPFC to be official 

member.

Vietnam is still in the process of discussing 

with WCPFC to be official member.

Milestone 36: Clarification of the 

application of the Convention (and 

CMMs) to Vietnam (Projected to be 

completed Q1 2016) 

Milestone 37: Vietnam becomes a 

WCPFC CCM (Contracting Member) 

(Projected to be completed by Q4 2016) 

31/12/2017

3.1.1 Governance and 

Legislation; 
60-80

Activity 3.1.2. Implementation of the 

new Fisheries Law containing the 

core elements which prioritise  

sustainable fisheries, and contain  

provisions for automatic 

implementation of international 

conventions including the WCPFC 

CMMs

MARD/DECAFIREP/su

b DECAFIREP/VINA 

TUNA/fishers and all 

stakeholders

/ / / / / / / /

The draft new Fisheries Law 

states that Sustainable 

development is the goals for all 

fisheries. This draft is queing for 

the National Assembly to review 

and approve by 2016

The draft new Fisheries Law states that 

Sustainable development is the goals for 

all fisheries. This draft is queing for the 

National Assembly to review and 

approve by 2016

The draft new Fisheries Law states 

that Sustainable development is the 

goals for all fisheries. This draft is 

queing for the National Assembly to 

review and approve by 2016

The draft new Fisheries Law states 

that Sustainable development is 

the goals for all fisheries. This draft 

is queing for the National 

Assembly to review and approve 

by 2016

The draft new Fisheries Law states 

that Sustainable development is 

the goals for all fisheries. This draft 

is queing for the National Assembly 

to review and approve by 2016

The draft new Fisheries Law states that 

Sustainable development is the goals for all 

fisheries. This draft is queing for the National 

Assembly to review and approve by 2016

Milestone 38: National legal 

documentary system, effective and 

organised and effective cooperation 

with other parties, where necessary, to 

deliver management outcomes 

consistent with MSC Principles 1 and 2 ; 

Milestone 39: Applying of relevant tuna 

regulations/decrees (catch/effort limits 

etc)

31/3/2016

3.2.1. 60-80
Pre-assessment and 

actions defined in TOR
fishery

Activity 3.2.1: Fisheries 

Management Council established
VINA TUNA and all 

stakeholders
/

M
40

 (Q
4 

20
13

)

/ / / / /

Structure and operation of the 

Tuna Fishery 

Management/Advisorry Council 

(TFMC) still to be discussed and 

identified

Milestone 40: Tuna Fishery 

Management Council fully operational 

and all roles & responsibilities defined . 

Structure and operation of the Tuna 

Fishery Management/Advisorry Council 

(TFMC) still to be discussed and 

identified

Structure and operation of the Tuna 

Fishery Management/Advisorry 

Council (TFMC) still to be discussed 

and identified

Structure and operation of the 

Tuna Fishery 

Management/Advisorry Council 

(TFMC) still to be discussed and 

identified

Structure and operation of the Tuna 

Fishery Management/Advisorry 

Council (TFMC) still to be discussed 

and identified

VINA Tuna will responsible for facilitating the 

establishment of TFMC
31/112/2013

3.2.1 60-80
Pre-assessment and 

actions defined in TOR
fishery

Activity 3.2.2: Revise the a tuna 

fisheries strategy so that long term 

and short term objectives 

demonstrate effective 

implementation of sustainable 

fisheries management systems

MARD / / / / / / / / Not started yet Not started yet Not started yet Not started yet Not started yet Not started yet

Milestone 41: Explicit reference would 

have to ensure that any change in fleet 

capacity takes account of the 

precautionary approach to fisheries 

management, and adherence to 

appropriate scientific advice, most 

specifically adhering to the LRPs set in 

management ; Milestone 42: Evidence 

would need to show that the 

Precautionary Approach to Fishery 

Management (PAFM) is explicitly 

understood and enacted at both national 

and provincial level 

31/3/2016

3.1.3 60-80
Pre-assessment and 

actions defined in TOR
fishery

Activity 3.3.1. Review negative and 

positive incentives against the 

background of stock status for 

yellowfin and bigeye, as well as the 

impact on bycatch

FAO/MARD/PPC / / / / / / / / Not started yet Not started yet Not started yet Not started yet

Not started yet. It was told  MSC is 

removing incentives from the 

programme

Not started yet. It was told  MSC is removing 

incentives from the programme

Milestone 43: Review the impact of 

positive (fish quality drivers) and 

negative incentives; Milestone 44: 

Policy focus on positive incentives to 

promote sustainable fishing; 

31/3/2017

3.2.1, 3.2.5 60-80
Pre-assessment and 

actions defined in TOR
fishery

Activity 3.4.1. The handline fishery is 

included along with the other tuna 

fisheries contained within the 

management plan

MARD/DECAFIREP / M45 / / / / / /

Not started yet. Hand line is 

automatic concerned as part of 

the group "line fisheries"

Milestone 45: Definitions to include 

handline fisheries and all target species   

Not started yet. Hand line is automatic 

concerned as part of the group "line 

fisheries"

Not started yet. Hand line is 

automatic concerned as part of the 

group "line fisheries"

Not started yet. Hand line is 

automatic concerned as part of the 

group "line fisheries"

Not started yet. Hand line is 

automatic concerned as part of the 

group "line fisheries"

Not started yet. Hand line is automatic 

concerned as part of the group "line fisheries"

Milestone 46: Management Plan finalised, complies 

with MSC principles and contains a consultation process 

and includes a monitoring & performance component 

Milestone 47: Evidence that the 

management plan is being applied and 

its effectiveness is assessed by a 

process of regular internal and external 

reviews 

31/12/2017

3.2.2 <60
Pre-assessment and 

actions defined in TOR

Activity 3.5.1. Clarify decision 

making structure which is defined 

with the NTMP
MARD/DECAFIREP / / /

M
48 / / / / Not started yet Not started yet Not started yet

Milestone 48: Introduce clear 

guidelines for taking management 

decisions, probably as a 

component of the management 

plan Not started yet

Not started yet Not started yet

Milestone 49: Evidence is available that explanations to 

be provided for decisions taken, and should follow the 

basis of the management plan when introduced, which 

may include precautionary actions 

31/12/2016

3.2.3, 3.3.3 60-80
Pre-assessment and 

actions defined in TOR
stock

Activity 3.6.1. Strengthen the 

compliance monitoring system

Department of Fishery 

surveillance/DECAFIRE

P/Sub DECAFIREP

/ / / / / / / / Not started yet Not started yet Not started yet Not started yet Not started yet Not started yet

Milestone 50: Risk assessment of 

enforcement actions following the 

introduction of P1 and P2 associated 

management measures ; Milestone 51: 

Review of sanctions for non-compliance 

Milestone 52: Effective evidence of 

systematic compliance and an effective 

system of sanctions 

31/12/2017

3.2.4 60-81
Pre-assessment and 

actions defined in TOR

Activity 3.7.1. A national research 

plan in place which addresses P1 and 

P2 requirements

DECAFIREP / RIMF and 

NIO
/ / / / / /

M
53 / Not started yet Not started yet Not started yet Not started yet Not started yet Not started yet

Milestone 53: A research plan prepared 

publically available Not started yet
Not started yet

Milestone 54: Research results are disseminated to all 

interested parties 
31/12/2016

2013

Step 3 - Implementation and Tracking Progress
FIP Delivering Impacts (e.g., policies changed, fishing practices FIP Delivering Outcomes (e.g., biomass increases, bycatch 

Details of Progress (include source, e.g., website URL that provides evidence.)

Target Due 

Date

Date 

completed or 

reported

Details of Progress (include source, e.g., website URL that Details of Progress(include source, e.g., website URL that 2014 2015

FIP Processes Underway  (FIP workplan is being implemented) 

- Vietnam has not applied WCPFC methodology for BE and YF yet. 

- WWF-VN has worked with RIMF to ensure their participation in WCPFC Science 

Committee  meeting in Aug.

Data collection on-going in 9 provinces but with diferernt funding source and using 

FAO method

No havest strategy existed yet. Only one output target is: by 2016 total catch for 

BET and YFT is 19.000 tons, total line boats is 1940, by 2020 total catch for BET and 

YFT is 21.000 tons, total line boats is 2.000 (Decision no. 3465/QD-BNN-TCTS).

- The LRPs and TRPs for Vietnam is planned to be developed under the project 

WPEA 2 in Q4/2015.

No monitoring system to evaluate the efectiveness of the management measures

No harvest trategy in placed yet except the Decision no. 3465/QD-BNN-TCTS 

mentioned in the cell AK15

- The catch of bigeye tuna, shark, billfish and other species  in the handline and 

longline fisheries are collected and documented under WPEA project but not baitfish 

yet

- 9 observer trips conducted in Jan-Feb 2015 have recorded info of all spcies. 

Observer debriefing also describer of bait.

- WWF is cooperating with DECAP (D-Fish) to implement a research on Sharks/Rays 

and organized national workshop on Sharks and Rays, from that input for 

management decisions.

The National Marine Turtle Action Planfor 2015-20125 is being prepared by a work 

group of DECAP, IUCN, WWF and others)  and  target that the Action Plan  to be 

approved by end of 2015. A national workshop for turtle  will be held in July 3rd.

One observer batch (9 trips) was conducted in Jan-Feb 2015 and one more batch 

will be implemented in July-Sept 2015. The observers did/will implement the turtle 

rescuing procedures when encountered. Additional fisher awareness will be 

implemented in the next 2 quarters.

Almost no gear lost during observer trips, only few hooks lost

Vietnam is still in the process of discussing with WCPFC to be official member.

Not started yet. Hand line is automatic concerned as part of the group "line 

fisheries"

Not started yet

Not started yet

Not yet being implemented

The draft new Fisheries Law states that Sustainable development is the goals for all 

fisheries. This draft is queing for the National Assembly to review and approve by 

2016

VINA Tuna will responsible for facilitating the establishment of TFMC

Not started yet

Not started yet


